
 
Rio Tinto Ridgeway Gold Mine Office 
PO Box 1240 
Lugoff, SC 29078 

March 10, 2018 
 
Sent via Electronic Mail and Overnight Courier 

Director, Emergency and Remedial Response Division 
Attn: Chief, New Jersey Remediation Branch, Pohatcong Site 
United States Environmental Protection Agency Region 2 
290 Broadway, 19th Floor 
New York, New York 10007 
 
New Jersey Superfund Branch 
Office of Regional Counsel 
United States Environmental Protection Agency Region 2 
290 Broadway, 17th Floor 
New York, New York 10007 
Attention: Attorney for Pohatcong Site 
 
New Jersey Department of Environmental Protection 
ATTN.: Fred Mumford 
380 Scotch Road 
West Trenton, New Jersey 08628 
(via electronic mail only) 

Re: Monthly Progress Report No. 17 
Reporting Period February 1, 2018 through February 28, 2018 
Operable Unit 3 
Pohatcong Valley Groundwater Contamination Superfund Site 
Warren County, New Jersey 

Dear Pohatcong Consent Decree Notice Recipients: 
 
On behalf of Pechiney Plastics Packaging, Inc. (PPPI), the Primary Settling Defendant for the 
Remedial Design/Remedial Action Consent Decree (CD)1, this monthly progress report is 
submitted in compliance with section X, paragraph 30 of the CD and section IV.A of the 

                                                 
 
1  In the matter of United States of America v. PPPI (Civil Action No. 09-cv-05692) and United States of 

America v. Bristol Myers Squibb Company, et. al. (Civil Action No. 13-cv-05798) effective March 11, 
2015. 
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Statement of Work for Remedial Design and Remedial Action for Operable Unit 3 (OU3 SOW) 2 
of the Pohatcong Valley Groundwater Contamination Superfund (PVGCS) Site.  As required by 
the OU3 SOW, this report provides a description of the actions and activities undertaken 
pursuant to the CD during this reporting period and plans, actions and data scheduled in the 
next eight weeks. 

Actions Taken toward Compliance with Consent Decree, including 
Community Relations 
The following activities were performed during this reporting period: 

 Approval of the Remedial Design Work Plan and Quality Assurance Project Plan Revision 9 
was received from USEPA via email on February 7, 2018. 

 The Monthly Progress Report for OU3 for the January 2018 reporting period was submitted 
to the USEPA in correspondence dated February 9, 2018. 

 A revised comment on the Remedial Design Work Plan related to the location and 
installation of proposed monitoring wells POHMW48 and POHMW49 was received from 
USEPA via email on February 26, 2018. 

 Mobilization of equipment to the site in support of planned Pre-Design Investigation (PDI) 
activities planned in accordance with the Remedial Design Work Plan was initiated on 
February 26, 2018. 

Problems Encountered, Actions Taken and Their Resolutions 
The following problems were encountered during this reporting period: 

 None. 

Analytical Results and Data Received During the Reporting Period 
The following analytical data were received during this reporting period: 

 None. 

Modifications to the OU3 Work Plans or Schedules 
The following modifications to Work Plans for OU3 or other schedules proposed to USEPA were 
submitted during this reporting period: 

 None. 

Anticipated Plans, Actions and Data Scheduled, including Community 
Relations (during the Next 8 weeks) 
The following activities are planned for the next eight weeks: 

                                                 
 
2  Pursuant to Section VI. Paragraph 12.c(1) of the CD, USEPA approval of the OU3 SOW was received 

on June 26, 2017. 
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